
Section 310.603  Compliance Schedule 

The following conditions apply to the schedule required by Section 310.602(g): 

a)	The schedule must contain increments of progress in the form of dates for the commencement and completion of major events leading to the construction and operation of additional pretreatment required for the industrial user to meet the applicable categorical pretreatment standards (e.g., hiring an engineer, completing preliminary plans, completing final plans, executing a contract for major components, commencing construction, completing construction, etc.). 

b)	No increment referred to in subsection (a) may exceed nine months. 

c)	Not later than 14 days following each date in the schedule and the final date for compliance, the industrial user must submit a progress report to the Control Authority including, at a minimum, whether or not it complied with the increment of progress to be met on such date and, if not, the date on which it expects to comply with this increment of progress, the reasons for delay, and the steps being taken by the industrial user to return the construction to the schedule established.  In no event may more than nine months elapse between such progress reports to the Control Authority. 

BOARD NOTE:   Derived from 40 CFR 403.12(c) (2003). 

(Source:  Amended at 47 Ill. Reg. 5083, effective March 23, 2023)
